COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2019

ESTI MATE SUMVARY 20:01: 38
CONTI D; C18611 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 18611- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.0 DAYS TIME ALLOW 75 WORK DAYS
SH 86; WEST OF I-70 PERCENT TI ME: 8.00 ORI G TI ME ALLOW 75 WVORK DAYS
PROJECT NO. STAO86A- 051
SH 86: 1-70 WEST
NAME OF ROAD: 086A
PROJECT COUNTI ES: ELBERT
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 05/ 25/ 2019 DATE TI ME STARTED 05/13/2019
160 | NVERNESS DR W STE 110 DATE LET 11/ 29/ 2018 DATE WORK BEGAN  05/13/2019
DATE AWARDED 12/ 24/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/15/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 5,065, 139. 90 PARTI Cl PATI NG $ 320, 258. 90 $ 320, 258. 90
AWARD PRQJECT AMI:  $ 4,544, 016. 40 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 6.32% TOTAL EARNI NGS 320, 258. 90 320, 258. 90
FUNDS AVAI LABLE: $  4,744,881.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 320, 258. 90 320, 258. 90
TOTAL CLAI VS $ 0.00 RETAI NAGE -7,095. 27 -7,095. 27
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 313, 163. 63 313, 163. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 313, 163. 63 313, 163. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 313, 163. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00250

202-00810

202-01130

202- 01300

203- 00060

203- 01500

208- 00002

208- 00035

208- 00046

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Renoval of

Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

*Renoval of

Ground Sign

*Renoval of Guardrail Type 3

*Renoval of

End Anchor age

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
416. 000
EACH
2. 25000
3, 220. 000
sy
4. 50000
77, 762. 000
SF
0. 45000
16. 000
EACH
90. 00000
600. 000
LF
9. 75000
2.000
EACH
500. 00000
1,517. 000
oy
40. 00000
20. 000
HOUR
140. 00000
900. 000
LF
4. 15000
750. 000
LF
5. 90000
4.000
EACH

1, 950. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
. 000
. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 05/ 30/ 2019

1,813.

2,075

1, 274.

1, 950.

.00

.00

.00

.00

50

.00

.00

.00

00

40

00

20:01: 38

AMOUNT

1, 813.

2,075

1,274.

1, 950.

.00

.00

.00

.00

50

.00

.00

.00

00

40

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00075

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

212-00006

0085

212-00028

0090

212-00032

0095

216- 00201

0100

304- 06000

0105

403- 00720

0110 403-34741

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

*Seedi ng (Native)

*Seedi ng (Wetl ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
2, 200. 00000
80. 000

HOUR
175. 00000
10. 000

HOUR
211. 00000
160. 000

HOUR
200. 00000
0.120

ACRE
6, 000. 00000
0. 050

ACRE

13, 500. 00000

*Soi | Condi tioning 0. 170
ACRE
5, 400. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 850. 000
Cl ass
Sy
2.35000
Aggregat e Base Course (Cl ass 6) 680. 000
TON
73. 00000
Hot M x Asphalt (Patching) (Asphalt) 500. 000
TON
225. 00000
Hot M x Asphalt (Grading SX) (75) (PG 64-22) 29, 890. 000
TON

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,400

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20: 01: 38

AMOUNT

4,400

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 18611- BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0001 20: 01: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-10255 Emul sified Asphalt (Sl ow Setting) 14,376. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0120 420-00132 Geotextile (Separator) (Class 1) 1, 500. 000 0. 000
SY 0. 000 0. 00
4.20000 0. 000 0. 00
0125 606-00301 *Q@uardrail Type 3 (6-3 Post Spacing) 300. 000 0. 000
LF 86. 000 4,214.00
49. 00000 86. 000 4,214.00
0130 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 4.000 15, 000. 00
3, 750. 00000 4.000 15, 000. 00
0135 606-02005 *End Anchorage (Fl ared) 2.000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0140 607-11525 Fence (Plastic) 70. 000 0. 000
LF 60. 000 720. 00
12. 00000 60. 000 720.00
0145 612-00037 *Del i neator (Flexible) (Flat Munted) 44.000 0. 000
EACH 0. 000 0. 00
67. 00000 0. 000 0. 00
0150 612-00040  *Delineator (Flexible) (Extra Height) 71. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 243. 000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0160 612-00102 *Del i neator (Drivable Concrete Installation) (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
128. 00000 0. 000 0. 00
0165 612-00103  *Delineator (Drivable Concrete Installation) (Type 96. 000 0. 000
(N
) EACH 0. 000 0. 00

132. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614- 00011

614- 01512

614-01522

625- 00000

626- 00000

626- 01104

627-00005

627-00013

627-00029

627- 30405

627-30410

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

ROADWAY

*Sign Panel (Class |)

* St eel

Si gn Support (2-1nch Round) (Post)

*St eel

Si gn Support (2-1nch Round) (Socket)

*Construction Surveying

*Mobi | i zati on

Public Information Services (Tier 1V)

*Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*24 I nch Pavenent Marking Tape (Renopvabl e)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

80. 000
SF
23. 00000

128. 000
LF
20. 00000

16. 000

145. 00000

1. 000

35, 850. 00000

1. 000
LS
335, 000. 00000

1. 000

LS
2, 500. 00000
883. 000

GAL
80. 00000
1, 794. 000

GAL
36. 00000
48. 000

LF
25. 00000
154. 000

SF
18. 50000
283. 000

SF

12. 50000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 220
. 220

. 000
. 250
. 250

. 000
. 250
. 250

. 000
. 000
. 000

. 000
. 000
. 000

. 000
23.
23.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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7,887

83, 750

625.

324.

575.

.00

.00

.00

00

00

00

.00

00

00

.00

.00

20: 01: 38

AMOUNT

7,887

83, 750

625.

324.

575.

.00

.00

.00

00

00

00

.00

00

00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0225 630- 00000

0230 630-00007

0235 630-00012

0240 630-80001

0245 630-80338

0250 630-80341

0255 630-80342

0260 630-80344

0265 630-80355

0270 630-80358

0275 630-80360

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 960. 000
HOUR
29. 00000
35. 000
DAY
240. 00000
70. 000
DAY
800. 00000
2. 000
EACH
1, 350. 00000
2.000
EACH
245. 00000
38. 000
EACH
37.00000
129. 000
EACH
49. 00000
1, 225. 000
SF
23. 00000
2. 000
EACH
15, 000. 00000
(c 2.000
EACH
2, 000. 00000
30. 000
EACH

37. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
87.500
87.500

0. 000
8. 000
8. 000

0. 000
5. 000
5. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
26. 000
26. 000

0. 000
478. 500
478. 500

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
11. 500
11. 500
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2,537.

1, 920.

4, 000.

1, 350.

185.

1,274.

11, 005.

15, 000.

425.

50

00

00

00

.00

00

00

50

00

.00

20: 01: 38

AMOUNT

2,537.

1, 920.

4, 000.

1, 350.

185.

1, 274.

11, 005.

15, 000.

425.

50

00

00

00

.00

00

00

50

00

.00

50



CONTI D:

ROADWAY

CAT NO0200

0280 630-80370

0285

630- 80380

0290

630- 80393

0295

630- 80520

0300

630- 85041

0305

630- 86810

0310

700- 70010

0315

700-70011

0320

700- 70016

0325

700-70018

0330 700-70019

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

*Mobi | e Pavenent Marki ng Zone

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 280. 000
LF
34. 00000
396. 000
EACH
4. 00000
50. 000
EACH
43.00000
4. 000
DAY
1, 200. 00000
40. 000
DAY
435. 00000
2.000
EACH
22, 000. 00000
124, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
172, 000. 000
FA
1. 00000
75, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
60. 000
60. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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240.

129.

22, 000.

.00

.00

.00

00

.00

.00

.00

.00

.00

20: 01: 38

AMOUNT

240.

129.

22, 000.

.00

00

00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18611- BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0001 20: 01: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70023 F/ A On-The-Job Trai nee 3, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/ A Quality Incentive Paynent 127, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70035 F/ A Hi gh Speed Internet 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70082 F/ A Furnish & Install Electrical Service 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 4,281,728.90$ 184,674.40% 184,674.40
CAT NO0300 G 19-D

0360 201-00007 Renoval of Debris 2.000 0. 000
EACH 1. 000 200. 00
200. 00000 1. 000 200. 00
0365 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 22.000 0. 000
Sy 0. 000 0. 00
11. 50000 0. 000 0. 00
0370 202-00425 Renoval of Bridge Railing 763. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0375 202-00504 Renopval of Expansion Device 24.000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0380 202-04010 Clean Inlet 18. 000 0. 000
EACH 0. 000 0. 00

55. 00000 0. 000 0.00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18611- BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0001 20: 01: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 G 19-D

0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 000 0. 000
TON 0. 000 0. 00
225. 00000 0. 000 0. 00
0390 408-01100 Joi nt Seal ant 24.000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0395 507-00400  Bituninous Slope and Ditch Paving (Asphalt) 18. 000 0. 000
TON 0. 000 0. 00
168. 00000 0. 000 0. 00
0400 515-00120  *Waterproofing (Menbrane) 16. 000 0. 000
SY 0. 000 0. 00
21. 50000 0. 000 0. 00
0405 518-01004 Bri dge Expansion Device (0-4 Inch) 24. 000 0. 000
LF 0. 000 0. 00
277.00000 0. 000 0. 00
0410 601-03057 Concrete Class DR 3. 000 0. 000
cY 0. 000 0. 00
850. 00000 0. 000 0. 00
0415 601-51005 Gal vani ¢ Anodes 28. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0420 602- 00020 Rei nforcing Steel (Epoxy Coated) 613. 000 0. 000
LB 0. 000 0. 00
6. 50000 0. 000 0. 00
0425 606-11010 *Bridge Rail Type 10R 763. 000 0. 000
LF 0. 000 0. 00
198. 00000 0. 000 0. 00
0430 615-00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 245,312.50 % 200.00 $ 200. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18611- BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0001 20: 01: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 19-A

0435 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0440 202-00155 Renoval of Wall 18. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
0445 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 43. 000 0. 000
Sy 43. 000 494,50
11. 50000 43. 000 494. 50
0450 202-00425 Renoval of Bridge Railing 187. 000 0. 000
LF 187. 000 14, 025. 00
75. 00000 187. 000 14, 025. 00
0455 202-00505 Renoval of Portions of Present Structure 61. 000 0. 000
SF 61. 000 6, 832. 00
112. 00000 61. 000 6, 832. 00
0460 202-04010 Clean Inlet 6. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0.00
0465 203- 00000 Uncl assi fied Excavation 53. 000 0. 000
cY 0. 000 0. 00
20. 00000 0. 000 0. 00
0470 203-00060 Enbanknment Material (Conplete In Place) 26. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0475 203-01597 Pot hol i ng 4.000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0480 206- 00000 Structure Excavation 1, 547. 000 0. 000
cY 0. 000 0. 00
16. 50000 0. 000 0.00
0485 206- 00060 Structure Backfill (Special) (FlowFill) 1. 000 0. 000
cY 0. 000 0. 00

900. 00000 0. 000 0. 00



CONTI D

CAT NO0301

0490

0495

0500

0505

0510

0515

0520

0525

0530

0535

0540

206- 00100

208- 00400

210- 01000

211-00100

403- 00720

408- 01100

420- 00102

420- 00112

506- 00224

506- 00424

507-00100

C18611

18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

G 19-A

Structure Backfill

(Cass 1)

Wat er Control

Reset Fence

Drilling Hole

Hot M x Asphalt (Patching) (Asphalt)

Joi nt Seal ant

Geotextile (Erosion Control) (Cl ass 1)

Ceotextile (Drainage) (Cass 1)

Riprap (24 Inch)

Soil Riprap (24 Inch)

Concrete Slope and Ditch Paving (Reinforced)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
cy
225. 00000
1. 000
LS
650. 00000
132. 000
LF
5. 00000
15. 000
LF
50. 00000
16. 000
TON
225. 00000
50. 000
LF
8. 00000
1, 393. 000
sy
4. 00000
93. 000
sy
11. 40000
321. 000
cy
120. 00000
1, 251. 000
cy
86. 00000
2.000
cy

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20: 01: 38

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18611- BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0001 20: 01: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 G 19-A

0545 507- 00400 Bi tumi nous Sl ope and Ditch Paving (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
168. 00000 0. 000 0. 00
0550 509-00001  Structural Steel (Galvanized) 216. 000 0. 000
LB 0. 000 0. 00
4.55000 0. 000 0.00
0555 515-00120 *\Wat er proof i ng (Menbrane) 34. 000 0. 000
Sy 0. 000 0. 00
21.50000 0. 000 0. 00
0560 601-06102 Concrete (Patching) 14. 000 0. 000
CF 9. 000 6, 750. 00
750. 00000 9. 000 6, 750. 00
0565 606-11010 *Bridge Rail Type 10R 187. 000 0. 000
LF 187. 000 37, 026. 00
198. 00000 187. 000 37, 026. 00
0570 615-00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00

CAT 0301 CURRENT AMT $ 270,096.00 $ 65,127.50 $ 65, 127. 50
CAT NO0302 G 21-AN

0575 206- 00000 Structure Excavation 26. 000 0. 000
cy 26. 000 429. 00
16. 50000 26. 000 429. 00
0580 206-00060 Structure Backfill (Special) (FlowFill) 34. 000 0. 000
cY 34.000 30, 600. 00
900. 00000 34.000 30, 600. 00
0585 420-00102 Geotextile (Erosion Control) (C ass 1) 47.000 0. 000
Sy 47.000 188. 00
4. 00000 47.000 188. 00
0590 506-00212 Riprap (12 Inch) 17. 000 0. 000
cY 16. 000 2,240.00

140. 00000 16. 000 2, 240. 00



CONTI D: C18611 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 18611- BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: STAO86A- 051 ESTI MATE NO 0001 20: 01: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 G 21-AN

0595 507-00100 Concrete Slope and Ditch Paving (Reinforced) 9. 000 0. 000
cY 9. 000 13, 500. 00
1, 500. 00000 9. 000 13, 500. 00

CAT 0302 CURRENT AMI  $ 47,097.00 $ 46,957.00% 46, 957. 00
CAT NO0303 G 21-T

0600 201-00007 Renoval of Debris 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0605 202-00240 *Renoval of Asphalt Mt (Pl aning) 285. 000 0. 000
Sy 0. 000 0. 00
4.50000 0. 000 0. 00
0610 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 783. 000 0. 000
SY 0. 000 0. 00
11. 50000 0. 000 0. 00
0615 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 43. 000 0. 000
Sy 0. 000 0. 00
320. 00000 0. 000 0. 00
0620 202-00460 Renoval of Portions of Present Structure (Cass 3) 8. 000 0. 000
SY 0. 000 0. 00
875. 00000 0. 000 0. 00
0625 202- 00504 Renoval of Expansion Device 64. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0630 202- 00505 Renoval of Portions of Present Structure 54. 000 0. 000
SF 0. 000 0. 00
112. 00000 0. 000 0. 00
0635 210-00425 *Reset Bridge Railing 482. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0. 00
0640 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 173. 000 0. 000
TON 0. 000 0. 00

80. 00000 0. 000 0.00



CONTI D:

C18611
18611-BI D
STAO86A- 051

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 14
ESTI MATE RUN 05/ 30/ 2019
20:01: 38

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0303

0645 408-01100

0650 515-00120

0655 518-01004

0660 601-03040

0665 601-03057

0670 601-51005

0675 602-00000

0680 602-00020

CAT NO0400

0685 620-00001

0690 620-00011

G21-T

Joi nt Seal ant

*\Wat er proofi ng (Menbrane)

Bri dge Expansion Device (0-4 I|nch)

Concrete Class D (Bridge)

Concrete Cl ass DR

Gal vani ¢ Anodes

Rei nforcing Steel

Rei nforcing Steel (Epoxy Coat ed)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 1)

Field Laboratory (Cl ass 1)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
64. 000
LF
8. 00000
783. 000
%
21. 50000
64. 000
LF
277. 00000
10. 000
cy
2, 000. 00000
12. 000
cy
850. 00000
287. 000
EACH
31. 00000
295. 000
LB
1. 80000
2, 712. 000
LB
6. 50000
CAT 0303  CURRENT AMT $
1. 000
EACH
10, 000. 00000
1. 000
EACH

12, 000. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

197, 605.50 $ 0.00% 0.00

0. 000
1. 000 10, 000. 00
1. 000 10, 000. 00

0. 000
1. 000 12, 000. 00
1.000 12, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 15
ESTI MATE RUN 05/ 30/ 2019

CONTI D: C18611

PCN: 18611-BI D

PRQIECT STA086A- 051

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0695 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 0. 000
EACH 2.000
650. 00000 2.000

CAT 0400 CURRENT AMI  $

PRQIECT TOTAL

CURRENT AMT $ 5, 065,139.90$

20: 01: 38
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
1, 300. 00
1, 300. 00
23,300.00% 23, 300. 00
320,258.90% 320, 258. 90



